COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/04/2010

ESTIMATE SUMMARY 09:47:42
CONTID: C16804 ESTIMATE NO: 0005 FINL SPEC YR: 2005
PCN: 16804-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 58 WORK DAYS
1-70B INTERSECTION IMPV @ MP 0 PERCENT TIME:  81.03 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHEO070A-004
1-70B INTERSECTION IMPV @ MP 0
NAME OF ROAD: 070B
PROJECT COUNTIES: MESA
CONTRACTOR:
M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 03/04/2010 DATE TIME STARTED  05/18/2009
2323 RIVER ROAD DATE LET 04/09/2009 DATE WORK BEGAN  05/18/2009
DATE AWARDED 04/14/2009 DATE TIME STOPPED 09/29/2009
DATE CONTRACT EXECUTED  04/28/2009 DATE ACCEPTED 09/29/2009
GRAND JUNCTION CO 81505 970/243-3221 DATE NOTICE TO PROCEED  05/18/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 82571625 PARTICIPATING $ 825,716.26 $ 5,576.95
AWARD PROJECT AMT:  $ 710,808.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 825,716.26 5,576.95
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 825,716.26 5,576.95
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 10,662.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 825,716.26 16,239.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 825,716.26 16,239.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,239.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16804-BID ESTIMATE RUN 03/04/2010
PROJECT: SHEQ70A-004 ESTIMATE NO: 0005 09:47:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0010 202-00090 *REMOVAL OF DELINEATOR 3.000 3.000
EACH 0.000 0.00
25.00000 3.000 75.00
0015 202-00250 *REMOVAL OF PAVEMENT MARKING 4,811.000 4,811.000
SF 0.000 0.00
1.05000 4,811.000 5,051.55
0020 202-00810 *REMOVAL OF GROUND SIGN 5.000 5.000
EACH 0.000 0.00
75.00000 5.000 375.00
0025 202-05026 *SAWING ASPHALT MATERIAL (6 INCH) 6,567.000 6,567.000
LF 0.000 0.00
1.60000 6,567.000 10,507.20
0030 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,909.000 3,909.000
(24 0.000 0.00
10.20000 3,909.000 39,871.80
0035 203-01500 BLADING 20.000 20.000
HOUR 0.000 0.00
120.00000 20.000 2,400.00
0040 203-01597 POTHOLING 10.000 10.000
HOUR 0.000 0.00
130.00000 10.000 1,300.00
0045 208-00002 *EROSION LOG (12 INCH) 250.000 250.000
LF 0.000 0.00
3.50000 250.000 875.00
0050 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0055  208-00050 *STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
125.00000 2.000 250.00
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PCN: 16804-BID ESTIMATE RUN 03/04/2010
PROJECT: SHEO070A-004 ESTIMATE NO: 0005 09:47:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0060 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELET ED BY 0.000 0.000
105
HOUR 0.000 0.00
25.00000 0.000 0.00
0065 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) D ELETED 0.000 0.000
BY 105
HOUR 0.000 0.00
53.00000 0.000 0.00
0070  208-00206 *EROSION CONTROL SUPERVISOR 47.000 47.000
DAY 0.000 0.00
200.00000 47.000 9,400.00
0075 210-00810 *RESET GROUND SIGN 1 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0080  210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
688.00000 1.000 688.00
0085 210-04016 MODIFY MANHOLE (SPECIAL) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1,126.00000 0.000 0.00
0090  212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0095 212-00032 *SOIL CONDITIONING 1.500 1.500
ACRE 0.000 0.00
1,516.00000 1.500 2,274.00
0100  213-00004 *MULCHING (WEED FREE STRAW) 1.500 1.500
ACRE 0.000 0.00
850.00000 1.500 1,275.00
0105 213-00061 *MULCH TACKIFIER 300.000 300.000
LB 0.000 0.00
2.50000 300.000 750.00
0110  304-03000 AGGREGATE BASE COURSE (CLASS 3) 6,104.060 6,104.060
TON 0.000 0.00
10.00000 6,104.060 61,040.60
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PCN: 16804-BID ESTIMATE RUN 03/04/2010
PROJECT: SHEO70A-004 ESTIMATE NO: 0005 09:47:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,614.560 2,614.560
TON 0.000 0.00
15.50000 2,614.560 40,525.68
0120 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 2,160.000 2,160.000
TON 0.000 0.00
74.20000 2,160.000 160,272.00
0125 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 118.950 118.340
TON 0.610 542.90
890.00000 118.950 105,865.50
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 179.370 187.680
GAL -8.310 -24.93
3.00000 179.370 538.11
0135 503-00018 *DRILLED CAISSON (18 INCH) 4.000 4.000
LF 0.000 0.00
242.50000 4.000 970.00
0140 503-00036 *DRILLED CAISSON (36 INCH) 57.000 57.000
LF 0.000 0.00
243.16000 57.000 13,860.12
0145 507-00000 *CONCRETE SLOPE AND DITCH PAVING DELETED BY 105 0.000 0.000
CY 0.000 0.00
650.00000 0.000 0.00
0150 603-10150 15 INCH CORRUGATED STEEL PIPE DELETED BY 105 0.000 0.000
LF 0.000 0.00
168.25000 0.000 0.00
0155 604-00305 INLET TYPE C (5 FOOT) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
3,289.00000 0.000 0.00
0160 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 183.000 183.000
LF 0.000 0.00
92.00000 183.000 16,836.00
0165 607-11580 *FENCE (TEMPORARY) DELETED BY 105 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
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PCN: 16804-BID ESTIMATE RUN 03/04/2010
PROJECT: SHEO70A-004 ESTIMATE NO: 0005 09:47:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 107.000 107.000
LF 0.000 0.00
17.00000 107.000 1,819.00
0175 609-23000 *GUTTER (SPECIAL) 52.000 52.000
LF 0.000 0.00
35.00000 52.000 1,820.00
0180 609-40130 *CURB (MEDIAN) (SPECIAL) 1,555.000 1,555.000
LF 0.000 0.00
46.50000 1,555.000 72,307.50
0185 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 447.000 447.000
SF 0.000 0.00
7.00000 447.000 3,129.00
0190 612-00001 *DELINEATOR (TYPE I) 10.000 10.000
EACH 0.000 0.00
20.00000 10.000 200.00
0195 612-00002 *DELINEATOR (TYPE II) 6.000 6.000
EACH 0.000 0.00
25.00000 6.000 150.00
0200 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 26.000 26.000
EACH 0.000 0.00
45.00000 26.000 1,170.00
0205 613-00200 *2 INCH ELECTRICAL CONDUIT 1,765.000 1,765.000
LF 0.000 0.00
14.25000 1,765.000 25,151.25
0210 613-00300 *3 INCH ELECTRICAL CONDUIT 1,236.000 1,236.000
LF 0.000 0.00
19.50000 1,236.000 24,102.00
0215 614-00011 *SIGN PANEL (CLASS 1) 23.000 23.000
SF 0.000 0.00
18.00000 23.000 414.00
0220 614-00012 *SIGN PANEL (CLASS II) 31.500 31.500
SF 0.000 0.00
22.00000 31.500 693.00
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PCN: 16804-BID ESTIMATE RUN 03/04/2010
PROJECT: SHEO70A-004 ESTIMATE NO: 0005 09:47:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-01585  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH80)®  OST) 82.000 82.000
LF 0.000 0.00
32.00000 82.000 2,624.00
0230 614-01588  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(S  LIPBASE) 8.000 8.000
EACH 0.000 0.00
400.00000 8.000 3,200.00
0235 614-72876  *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 2.000 2.000
EACH 0.000 0.00
640.00000 2.000 1,280.00
0240 614-72889  *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4,000 4.000
(NON-INVASIVE) EACH 0.000 0.00
640.00000 4.000 2,560.00
0245 614-85001  *IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0250 625-00000  *CONSTRUCTION SURVEYING 1.000 1.000
Ls 0.000 0.00
9,000.00000 1.000 9,000.00
0255 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
43,465.00000 1.000 43,465.00
0260 626-01000  PUBLIC INFORMATION SERVICES 1.000 1.000
Ls 0.000 0.00
1,560.00000 1.000 1,560.00
0265 627-00005  *EPOXY PAVEMENT MARKING 84.000 84.000
GAL 0.000 0.00
60.00000 84.000 5,040.00
0270 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 53.000 53.000
GAL 0.000 0.00
50.87000 53.000 2,696.11
0275 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORBMBOL) 169.000 169.000
SF 0.000 0.00

17.00000 169.000 2,873.00
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PCN: 16804-BID ESTIMATE RUN 03/04/2010
PROJECT: SHEO70A-004 ESTIMATE NO: 0005 09:47:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWKISTOP 130.000 130.000
LINE)
SF 0.000 0.00
13.00000 130.000 1,690.00
0285 630-00000  *FLAGGING 770.250 770.250
HOUR 0.000 0.00
19.00000 770.250 14,634.75
0290 630-00007  *TRAFFIC CONTROL INSPECTION 31.000 25.000
DAY 6.000 300.00
50.00000 31.000 1,550.00
0295 630-00012  *TRAFFIC CONTROL MANAGEMENT 44.000 42.000
DAY 2.000 820.00
410.00000 44.000 18,040.00
0300 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 10.000
EACH 0.000 0.00
255.00000 10.000 2,550.00
0305 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 23.000
EACH 17.000 357.00
21.00000 40.000 840.00
0310 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 29.000
EACH 8.000 224.00
28.00000 37.000 1,036.00
0315 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000 1.000
EACH 0.000 0.00
33.00000 1.000 33.00
0320 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0325 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0330 630-80360  *DRUM CHANNELIZING DEVICE 9.000 9.000
EACH 0.000 0.00

25.00000 9.000 225.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 24.000 12.000
EACH 12.000 300.00
25.00000 24.000 600.00
0340 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
DELETED BY 105
EACH 0.000 0.00
25.00000 0.000 0.00
0345 630-80390 *CHANNELIZING DEVICE (SPECIAL) 176.000 176.000
EACH 0.000 0.00
12.00000 176.000 2,112.00
0350 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
6,400.00000 2.000 12,800.00
0355 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70011 F/A PARTNERING 350.910 350.910
FA 0.000 0.00
1.00000 350.910 350.91
0365 700-70016 F/A FUEL COST ADJUSTMENT 1,036.530 2,628.550
FA -1,592.020 -1,592.02
1.00000 1,036.530 1,036.53
0370 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 9,846.860 9,846.860
FA 0.000 0.00
1.00000 9,846.860 9,846.86
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 10 5 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,256.180 5,256.180
FA 0.000 0.00
1.00000 5,256.180 5,256.18
0385 700-70028 F/A ESB PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CATNO0200 ROADWAY
0390  700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,165.000 3,165.000
FA 0.000 0.00
1.00000 3,165.000 3,165.00
0405 900-00012  ADDED ITEM (FOOT)/ 202-00035 REMOVAL OF 15"CMP ~ (CO # 110.000 110.000
002
) LF 0.000 0.00
6.10000 110.000 671.00
0410 900-00012  ADDED ITEM (FOOT)/ 202-00035 REMOVAL OF 18" CMP ~ (CO # 64.000 64.000
002
) LF 0.000 0.00
10.50000 64.000 672.00
0415 900-00012  ADDED ITEM (FOOT)/ 603-01245 INSTALL 24"X118' C MP (CO # 118.000 118.000
002
) LF 0.000 0.00
100.70000 118.000 11,882.60
0420 900-00007  ADDED ITEM (EACH)/ 603-05024 24" FES(END SECTIO N) (CO 2.000 2.000
#002
) EACH 0.000 0.00
580.00000 2.000 1,160.00
0425 900-00012  ADDED ITEM (FOOT)/ 603-01185 18" X 76' CMP ( CO #002) 76.000 76.000
LF 0.000 0.00
85.00000 76.000 6,460.00
0430 900-00022  ADDED ITEM (SQUARE YARD)/ 202-00220 REMOVAL OF  ASPHALT 340.000 340.000
MAT (CO # 002)
5% 0.000 0.00
3.00000 340.000 1,020.00
0435 900-00004  ADDED ITEM (CUBIC YARD)/ 506-00218 RIPRAP (12 T 018 100.000 0.000
INCH)(ANGULAR) (CO # 004)
cy 100.000 4,650.00
46.50000 100.000 4,650.00
0440 900-00007  *ADDED ITEM (EACH)/ 606-01370 TRANSITION TY 3G (co# 1.000 1.000
005
) EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0445 900-00007  *ADDED ITEM (EACH)/ 606-02003 END ANCHOR-FLARED  (CO # 1.000 1.000
005
) EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0450 626-00100  *MOBILIZATION (WITHOUT AUTOPAY) (CO # 005) 1.000 1.000
LS 0.000 0.00
3,700.00000 1.000 3,700.00
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CAT NO0200 ROADWAY
0455  900-00006 ADDED ITEM (DOLLAR)/ RELOCATE BRESNAN COMMUNICATION 1.000 1.000
LINES (CO # 006)
DOL 0.000 0.00
1,160.00000 1.000 1,160.00
0460 900-00022 ADDED ITEM (SQUARE YARD)/ REMOVAL OF ASPHALT MA T (CO # 340.000 340.000
006
) Sy 0.000 0.00
3.00000 340.000 1,020.00
CAT0200 CURRENT AMT $ 820,716.25 $ 5576.95 $ 820,716.25
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
CAT 0400 CURRENT AMT $ 5,000.00 $ 0.00 $ 5,000.00
PROJECT TOTAL CURRENT AMT $ 825,716.25 $ 5576.95 $ 825,716.25



